

Breeding Bird Atlas Results 9/10/91

376/380 (P) priority blocks finished

Counties lacking P blocks finished: Clay (2), Davis (1), Harrison (1),

65/99 counties with all P blocks and 2 S blocks finished.

Using goal criteria that if a county has  $\geq 50\%$  of total blocks listed as priority, and all priority blocks are finished, 17 additional counties are completed to satisfaction, even though 2 standard blocks were not completed.

Total counties completed to satisfaction would then be 82/99.

14 counties with all blocks completed include: Appanoose, Boone, Dallas, Dubuque, Ida, Johnson, Louisa, Lucas, Lyon, Mills, Page, Scott, Story, and Wayne.

17 counties with all but 1 block complete.

9 counties with less than half of total blocks complete: Bremer, Buena Vista, Clarke, Davis, Jasper, Sac, Wapello, Woodbury, and Kossuth. 90 counties with  $\geq 50\%$  total blocks complete.

331 out of 481 total standard blocks were worked in with 232 standard blocks completed.

711 of 861 total blocks were worked in with 608 blocks completed.